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Status of Section 311 Actions 

Hazardous Waste Sites Date of Import 7-15-80 

Page 1 

Name & Location 

Date of 
Request for 
Phase I 

Date of 
S&A Invest* 
(Phase I I) 

Date RRT 
Convened or 
Account fjo. 
Assigned 
(Phase I I) 

Date ODntainment/ 
Cbuntermeasuros/ 
Disposal Began 
(Phase III & IV) 

Date 311 
Action 
Terminated 
(Phase V) Cormenfs 

A&F Materials 
Greenup, IL 

7-4-80 

C11ffor(i Dorlon 
Romeoville, IL 

6-27-BO 

S i A '.', • I 

7-7-80 7-4-80 7-8-80 Oil loss occurred 
at site following 
heavy rains. 
Cleanup of spill 
and removal of 
oil accomplished 
with 311(k) funds. 

Cleanup has been 
slow and compliance 
with OSC directives 
incomplete. Matter 
referred to 
Enforcement Division. 

I 
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Hazardous Waste Sites Date of Report 7-15-80 

Page 2 

Name & Location 

Date of 
Request for 
Phase I 

Date of 
S&A Invest• 
(Phase 11) 

Date RRT 
Convened or 
Account Mo. 
Assigned 
(Phase 11) 

Date Containment/ 
Countermeasures/ 
Disposal Began 
(Phase III & IV) 

Date 311 
Action 
Term Inated 
(Phase V) (Comments 

Enviro-Chem 
Zionsville, IN 

Northside Landfill 
Zionsville, IN 

Seymour Recycling 
Seymour, IN 

(Special 311 effort) 

Lenawee Disposal 
Adrian, MI 

5-20-80 

5-20-80 

4-17-80 

N.A. 

N.A. 

7r22-80 
(proposed) 

A plan is under 
study to rechannel 
the flow of runoff 
from these adjacent 
sites to A waste
water treatment 
system. 

Approaches to be 
used for this 
project are being 
prepared as basis 
of discussion 
for RRT meeting. 

Company progressing 
satisfactorily on 
site cleanup. 
Contractor began 
capping site week 
of 6-23-80. 
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Hazardous Waste Sites Date of Report 
7-15-aO 
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Name & Location 

.Velsicol Chemical 
St. Louis, MI 

Date of 
Request for 
Phase I 

6-26-80 

, BASF - Wyandotte 
Central Avenue Site 
Wyandotte, MI 

Arrowhead Refining 
Duluth, MN 

Date of 
S&A Invest. 
(Phase 11) 

6-30-80 

Date RRT 
Convened or 
Account fjo. 
Assigned 
(Phase 11) 

6-11-80 7-22-80 

Date (Containment/ 
(Countermeasures/ 
Disposal Began 
(Phase III & IV) 

7-14-80 

5-6-80 6-18-80 

S&A 5/16/80 

7-7-80 
RRT 

Date 311 
Action 
Term Inated 
(Phase V) (Comments 

OSC plan for site 
cleanup accepted 
by Corporate 
officials on 
7-11-80. OSC to 
monitor company 
activities. 

OSC to request both 
City of Wyandotte 
and BASF-Wyandotte 
to eliminate threat 
of discharge from 
this site. 

On 7-9 owner was 
requested to trench 
the perimeter of 
property and remove 
standing oil and water. 
A time frame of 45 days 
was given for comple
tion of work. 



Status of Section 311 Actions 

Hazardous Waste Sites 

Name & Location 

Date of 
Request for 
Phase I 

Date of 
S&A Invest. 
(Phase 11) 

Date RRT 
(Convened or 
Account No. 
Assigned 
(Phase I I) 

Date (Containment/ 
(Countermeasures/ 
Disposal Began 
(Phase III & IV) 

Date of Report 

Date 311 
Action 
Terminated 
(Phase V) 

7-15-80 
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Comments 

Ohio Drum Reclamation 
Cleveland, OH 

Pristine, Inc. 
Reading, OH 

Jack Webb 
Rock Creek, OH 

8-16-79 

4-10-80 

5-29-80 
RRT 

311{k) action to 
follow issuance of 
TRO. 

A compliance 
schedule has been 
established 
requiring operation 
of surface water run
off collection and 
treatment system 
by Dec. 31, 1980. 

311 letter in prepa
ration requesting 
owner to remove 
drums and abate run
off to local water 
course. 

Ĝ .A 5/1. ) 



STATUS OF INVESTIGATIONS fCR 
POTENTIAL 311 ACTIONS DATE: 7-15-80 

NAME: AND 

LOCATION 

Conrail Train 
Yard 
Fairmont, IL 

Lutter Dump 
Glenview, IL 

Roadway Express 
Company 
Rock Island, II 

Custom Can 
Del and, IL 

DATE SURFACED 
BY/TO DATE OF 

S&A DIVISION INVESTIGATION 

Envirotherm 
of Illinois 

6-17-80 7-9-80 

DATE 
OSC 
VISIT OSC 

Coast Guard 

6-17-80 7-11-80 7-11-8C 

6-17-80 

5-6-80 

PRIORITY 
(H/M/L) 

Rutter 

6-12-80 
(phone) 

5-6-80 

Rutter 

Castle 

6-25-80 Madany 

Page 1 

FINDINGS & 
COMMENTS 

The Coast Guard visited the site and found 
an estimated 500 gallons of oil had been 
spilled on soil and partially into a nearby 
creek. CG to monitor Contrail cleanup. 
No drums or chemicals were found. 

Site presently accepts demolition debris 
and "fill" only; was municipal refuse dump 
in past. No obvious runoff or leachate 
detected. Subject to further investigation. 

State of Illinois has investigated; no 
contaminants found. 

Mr. Bill Child of lEPA advised that most 
of the cans on site have corroded and are 
empty. These are being taken to a metal 
recycling center. Those intact are 
removed to a State approved landfill. 
A silty layer of soil about 2 feet deep 
was unexpectedly found. This may protect 
ground water quality. State will continue 
to monitor. 

311 action pending results of sample 
analysis. 



STATUS OF INVESTIGATIONS FOR 
POTENTIAL 311 ACTIONS DATE: 7-15-80 

NAME AND 
La:ATION 

DATE SURFACED 
BY/TO 

S&A OlVISlOrj 

Page 2 

DATE OF 
INVESTIGATION 

DATE 
OSC 
VISIT OSC 

PRIORITY 
(H/M/L) 

FINDINGS 
COMMEHTS 

Area adjacent 
to Ken Indus
tries 
Hammond, IN 

Calumet 
Container 
Hammond, IN 

Griffith 
Landfill 
Griffith, IN 

Ken Industries 
Hammond, IN 

Stauffer 
Chemical 
Hammond, IN 

Berlin and 
Farro 
Flint, MI 

6-30-80 7-11-80 

6-12-80 
(phone) 

6-13-80 

6-13-80 

6-13-80 

6-17-80 

7-11-80 Castle 

Castle 

7-17-80 Castle 

6-17-8C 

7-17-8C 

6-17-8( 

Castle 

Castle 

Powers 

Drums sampled on 7-11-80 by NEIC. 
311 action pending results of sample 
analysis. 

OSC Castle has revisited this site and 
found no evidence of runoff or leachate 
entering surface water. Both Indiana 
and Illinois have undertaken enforcement 
actions to clean up facility and protect 
ground water. We will monitor progress. 

May be a discharge of runoff or from point 
source. Owners have apparently put forward 
a schedule for a solution by "end of 
summer". OSC will investigate and attempt 
to expedite. 

Not 311 actionable. 

No apparent route for runoff or discharge 
to reach surface waters. OSC will investi' 
gate and sample if necessary. 

Responsible party cleaning up through 
State enforcement action. OSC to monitor. 



STATUS OF INVESTIGATIONS FO? 
POTENTIAL 311 ACTIONS DATE: 7-15-80 

Page 3 

N/WE AND 
LOCATION 

Associated 
Truck Terminal 
Detroit, MI 

Guardian 
Chemical Corp. 
Grand Rapids, 
MI 

Hastings 
Manufeicturing 
Hastings, MI 

Total Refinery 
Alma, MI 

SWS Silicones 
Adrian, MI 

Jones Chem. 
Wyandotte, MI 

H. C. Brown 
Bros. 
Grand Rpaids, 
MI 

DATE SURFACED 
BYAO 

S&A DIVISION 

6-24-80 

6-17-80 

6-17-80 

6-26-80 

5/80 

5/80 

DATE OF 
INVESTIGATION 

6-24-80 

6-30-80 

6-11-80 

6-9-80 

DATE 
OSC 
VISIT 

6-24-80 

7-14-8(^ 

OSC 

Powers 

Powers 

Powers 

Powers 

Powers 

Powers 

Powers 

PRIORITY 
(H/M/L) 

FIfJDINGS & 
COMMENTS 

Not 311 actionable. 

Not 311 actionable. OSC suggests 308 
request based on unpermitted discharge 
of chlorine. 

311 actional pending results of sample 
analysis. 



STATUS OF INVESTIGATIONS FOR 
POTENTIAL 311 ACTIONS DATE: 7-15-80 

Page 4 

N,WE AND 
L(X:ATION 

DATE SURFACED 
B Y A O 

S&A DIVISION 
DATE OF 

INVESTIGATION 

DATE 
OSC 
VISIT OSC 

PRIORITY 
(H/M/L) 

FINDINGS & 
COMMENTS 

Muskegan Hts. 
Oil Pond 
Muskegan Hts., 
MI 

Musket Ranch 
and Trading 
Post 
Andover, MN 

Waste Disposal 
Engineering 
Andover, MN 

Onan Corp. 
Fridley, MN 

Irathune 
Hibbing, MN 

Weisman 
and Sons 
Winona, MN 

Perharn Potato 
Farm 
Perharn, MN 

6-2-80 

5-6-80 

5-6-80 

5-6-80 

5-6-80 

5-6-80 

5-6-80 

6-24-80 

6-16-80 
discussed 
with MPCA 

6-24-80 Powers 

6-16-8C Madany 

6-16-8C Madany 

6-17-8( Madany 

6-19-8(1 Madany 

6-20-8(|) Madany 

Madany 

Not 311 actionable; site has been 
contained by city. 

Not 311 actionable. 

Not 311 actionable. 

Possible 311 pending receipt of 
analytical results. 

Not 311 actionable. 

Possible 311 pending receipt of 
analytical results. 

Contaminated soil has been removed; 
installed ground water monitors. 



STATUS OF INVESTIGATIONS FOR 
POTENTIAL 311 ACTIONS DATE: 

7-15-80 

Page 5 

NAME AMD 
LOCATION 

Simplot Soil 
Builders 
E. Grand 
Forks, MN 

Bowers Landfill 
Circleville, OH 

Newark Sewer 
Project 
Newark, OH 

G&W Natural 
Resources 
Group 
Ashtabula, OH 

Montv1lie 
Landfill 
Montville, OH 

Detrex 
Chemical 
Ashtabula, OH 

Park Corp. 
Landfill 
Brookpark, OH 

DATE SURFACED 
BY/TO 

1 S&A DIVISION 

5-6-80 

5-6-80 

7-1-80 

6-17-80 

5-6-80 

1/80 

DATE OF 
INVESTIGATION 

6-16-80 
discussed 
with MPCA 

7-9-80 

7-8-80 

6-16-80 

6/17/80 

6-19-80 

1 DATE 
OSC 
VISIT 

7-9-80 

7-8-80 

6-20-80 

6/^7m 

6-19-8(^ 

1 

OSC 

Madany 

Fredle 

Fredle 

1 

Fredle 

Papcke 

Papcke 

PRIORITY 
(H/M/L) 

FINDINGS & 
COMMENTS 

Contaminated soil has been removed from 
site; installed ground water monitors. 

311 action pending results of sample 
analysis. 

Not 311 actionable. 

Definite leachate problem; samples collected 
for 311 determination. 

Dump site on company property; 311 action 
pending results of sample analysis. 

Observed leaching potential for oil and 
possibly other materials; will return 
during wet weather conditions to sample. 



STATUS OF INVESTIGATIONS FOR 
POTENTIAL 311 ACTIONS 

NAME AND 
LOCATION 

DATE SURFACED 
BY/TO 

S&A DIVISION 
DATE OF 

INVESTIGATION 

DATE 
OSC 
VISIT OSC 

PRIORITY 
(H/M/L) 

DATE: 

FINDINGS 
COMMENTS 

7-15-80 

Page 6 

Marietta 
Sanitation 
Corp. 
Marietta, OH 

Landfill 
Painesville, 
OH 

Orrvllle 
Coppers Co, 
Orrvllle, OH 

Diamond Shamroc 
Painesville, Oh 

6-17-80 

6-17-80 
CG 

7-1-80 

6-11-80 6-16-8C Papcke OSC confirms high potential for runoff 
to Grand River during rainfall. Samples 
submitted to determine presence of 
hazardous materials for basis of need 
to initiate 311 action. 
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